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MVD - District Operating Budget [PROC1015] Response: 
Accepted.  Reworded.  See master document.   

Scope 

This process covers the process of developing, preparing, and executing command [Clarify 
throughout this process that Command and District operating budgets are one and the 
same.] Response:  Accepted.  Reworded.  See master document.  operating budgets.  The 
operating budget is a formal, written plan that aligns the operating/mission requirements with 
the funding sources of an organization. An operating budget reflects the missions and 
specific command objectives of the organization, as well as any limitations and controls (e.g., 
constraining targets, available funds) imposed upon it.  An operating budget provides the 
command with the means to control obligations and expenditures against approved funding 
levels.  The objective of the operating budget is to provide managers with the ability to direct 
and control their resources to accomplish their mission and the ability to plan, organize and 
staff their programs and projects.  The operating budget will reflect three fiscal years (i.e., 
CFY, BY, and BY+1). 

Policy 

EP 37-1-3[http://www.usace.army.mil/inet/usace-docs/eng-pamphlets/ep37-1-3/entire.pdf] 

ER 5-1-11[http://www.usace.army.mil/inet/usace-docs/eng-regs/er5-1-11/entire.pdf] 

ER 37-1-24[http://www.usace.army.mil/inet/usace-docs/eng-regs/er37-1-24/entire.pdf] 

Responsibility 

The Resource Management Office is responsible for the development and oversight of the 
Command Operating Budget. The Command Operating Budget Guidance includes:  

• Mission statement.  

• Commanders’ objectives and priorities. 

• Information on proposed organizational changes. 

• Information on all pertinent Consolidated Command Guidance (CCG) targets. 

• Instructions on formulating in-house labor base. 

• MSC Commander’s guidance. Response: Rejected, covered above. 

• Projected effective, departmental overhead and General and Administrative (G&A) 
rates. 
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• Projected facility account distributions.   

The DPM and Resource Management Office work together to verify income projections. 

All offices are responsible for working with Resource Management Office to develop rates, 
monitoring budgets, advising of workload changes and assuring income forecasts are 
reasonable and dependable. 

The Commander is responsible for approving or disapproving the operating budget.  

Distribution 

All Offices 

Commander 

Program & Budget Advisory Committee (PBAC) 

Program Delivery Team (PgDT) 

Resource Management Office 

Deputy District Engineer for Programs and Project Management (DPM) 

Ownership 

The BP/P2 Program Office is responsible for ensuring that this document is necessary, that it 
reflects actual practice, and that it supports corporate policy. 

System References 

Acronyms and Glossary[REF1001] 

CEFMS Users Manuals Online[http://rmf31.usace.army.mil/cefmsdoc/] 

Departmental Overhead & Support Service Organizations[PROC1023] 

PMP/PgMP Content[REF1018] 

Project Workload Analysis and Resource Leveling[PROC1014] 

Resource Forecast Analysis Annual Schedule[REF1009] 
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Activity Preface 

This process is performed as required; the initial phase usually begins in the 3rd quarter for 
the subsequent FY Response: Accepted .  For more information on the phases of the 3-year 
Command Operating Budget cycle, see the Operating Budget 3-Year Process information in  
Resource Forecast Analysis Annual Schedule[REF1009].  The Commander and RMO will 
publish required documentation to assist the District in completing the following.  Program 
and project managers are responsible for ensuring that projected work and resource 
estimates, at an appropriate level of detail, are entered into P2.  This will be the outcome of 
the outyear information (detailed in  PMP/PgMP Content[REF1018], or the  Departmental 
Overhead & Support Service Organizations[PROC1023] process.  Resource providers are 
responsible for reviewing the projected workload and income for their respective 
organizational elements and balancing staffing to meet requirements (see   Project Workload 
Analysis and Resource Leveling[PROC1014]).    This becomes the basis for the income 
projections for the operating budget.    

Commander 

1. Issue command guidance. 

The Commanders identify targets and limitations (A-E, Supervision and Administration, 
overtime, travel, training, awards, etc.) income estimating guidelines and budget 
milestones.  . 

Resource Management Office, All Offices 

2. Publish the budget call letter and distribute to all office chiefs and PBAC members. 

Stop and complete  Departmental Overhead & Support Service 
Organizations[PROC1023]. 

3. Formulate the budget. 

This is the initial phase of the operating budget process and usually begins in the 3rd 
quarter for the subsequent FY. Response:  Accepted.  .  The formulation process will 
begin with establishing initial planning rates and determining effective rates for both the 
budget and budget +1 years IAW the COB Guidance and the USACE Consolidated 
Command Guidance (CCG).  COBs will be developed to achieve the TLM[Include in 
glossary] Response: Entry will be added to glossary  and G&A rates as outlined in the 
CCG.  Command workload (contract and in-house) projections are derived from 
program and project data entered into P2.  (All organizations will use the CEFMS 
Operating Budget Module to formulate and execute their operating budgets)  Refer to  
Operating Budget Section of the CEFMS Users 
Manual[http://rmf31.usace.army.mil/cefms/doc/user_manuals/operbud.pdf] for more 
info on this system.  In phase 1 of P2, the district operating budget will have to be done 
through manual data entry; in Phase 2, data will be loaded from P2 to CEFMS 
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Resource Management Office 

4. Review and analyze the budget. 

The RMO reviews the initial input from the organizations for reasonableness, accuracy, 
valid assumptions, and past performance.  They are also responsible for reviewing and 
analyzing rates for departmental overhead, general and administrative overhead, facility 
accounts and plant accounts to gauge their appropriateness and reasonableness.  RMO 
prepares a proposed budget, identifies the impact of alternatives to the proposed budget, 
makes recommendations, and presents the proposed budget to the PBAC (Program 
Budget Advisory Committee).  

If budget equals income [Define income (President’s budget, FORCON, etc?)] 
Response: income defined in the ‘Activity Preface’ , goto task#5.  Otherwise, goto task 
#3. 

 Program & Budget Advisory Committee (PBAC) 

5. Review and determine recommended budget  

The PBAC will review the proposed budget and alternatives and will determine a 
recommended budget for submittal to the Commander.  The PBAC may identify 
unfinanced requirements, to include by-item cost estimates and justifications.  The 
PBAC reviews and recommends significant changes to the Commander for approval. 

If budget equals income, goto task#6.  Otherwise, goto task #1. 

Commander 

6. Approve or disapprove operating budget prior to beginning of new fiscal year (BY). 

The RMO presents the PBAC recommended budget and alternatives for final Command 
approval. The approved operating budget is made available for execution in CEFMS.  Refer 
to  Operating Budget Section of the CEFMS Users 
Manual[http://rmf31.usace.army.mil/cefms/doc/user_manuals/operbud.pdf] for more 
information.  Commander's approval of organizational budgets will trigger release of funding 
to support elements.  Refer to   Departmental Overhead & Support Service 
Organizations[PROC1023]. 

District operating budgets are sent to their RMB for review and recommendation for 
approval from the MSC Commander.  Labs, MSC, and HQ are reviewed by PBAC. 

In the event regional efforts have not developed an income proposal that is sufficient to 
meet baseline resource requirements, the Commander must develop an action plan and 
provide it to the next-higher commander.  Only the Center and MSC Commanders may 
make a recommendation to the USACE Commander that a baseline facility, labor, 
equipment, service or supply requirement will not be resourced. 
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If budget approved, goto task #7.  Otherwise, goto task #1. 

Resource Management Office 

7. Release funding to support elements. 

Program Delivery Team (PgDT) 

8. Execute the budget. 

Program Delivery Teams execute in accordance with the approved operating budget. 

Resource Management Office, All Offices 

9. Monitor the budget/mid-year review via reports from CEFMS. 

CEFMS reports will be used to monitor execution of Operating budgets.  The RMO 
provides periodic execution reports and analysis to the PBAC and the Commander. As a 
minimum, a mid-year review will be completed. 

Resource Management Office, All Offices, Program & Budget 
Advisory Committee (PBAC) 

10. Adjust the budget. 

Significant operating budget changes identified during the monitoring stage will be 
summarized and presented to the PBAC for review and the Commander for approval.  
[Contradicts 9., above] Response:  Rejected, per local SOP.  Refer to  Operating 
Budget Section of the CEFMS Users 
Manual[http://rmf31.usace.army.mil/cefms/doc/user_manuals/operbud.pdf] for more 
information. 

If end of Fiscal year, goto task #11.  Otherwise, goto task #8. 

Resource Management Office 

11. Close out the current fiscal year operating budget in accordance with the COB guidance.    

End of activity. 
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